Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Cingular Wireless
For period: August 29, 2003
Prepared by: Somera
Request | Proj./Actual |Phase | Request Proj./Actual| Phasell Deployment
PSAP Date Phase || Phasel* |[Solution | Date Phasell | Phasell * | Solution Status
Phase [ live 03/07/02; Phase Il live
Accomack/Northampton 6/28/1999| 3/7/2002 [NCAS 9/25/2001|wk of 3/24/03| TDOA wk of 3/24/03
Phase | live 03/27/02; Phase Il live
Alexandria 4/14/1999| 3/27/2002 |NCAS 7/12/2001|wk of 3/24/03| TDOA wk of 3/24/03
Phase | live 04/15/02; Phase Il live
Arlington 4/14/1999 4/15/2002|NCAS 7/12/2001 8/4/2003| TDOA 8/4/03
Caroline 6/28/2002| 8/12/2003[NCAS Phase | live 08/12/03
Phase | live 02/14/02; Phase Il live
Clarke 4/14/1999| 2/14/2002 |NCAS 2/10/2003 7/22/03| TDOA 7/22/03
Culpeper 11/22/1999| 2/14/2002 |NCAS TDOA Phase I live 02/14/02
Phase | live 11/14/01; Phase Il live
Fairfax 4/14/1999| 11/14/2001 |NCAS 7/12/2001| 8/13/03 |[TDOA 8/13/03
Fauquier 11/22/1999|  2/14/2002[NCAS 6/2/2003 TDOA Phase | live 02/14/02
Frederick 11/22/1999| 3/14/2002 [NCAS TDOA Phase | live 03/14/02
Fredericksburg 3/29/2002| 10/15/2002 [NCAS TDOA Phase | live 10/15/02
King and Queen TDOA County has not requested Phase |
King George 12/1/00, 3/12/( 8/6/2003|NCAS TDOA Phase | live 8/6/03
Lancaster 11/5/2001 8/5/2003|NCAS TDOA Phase | live 8/5/03
Phase | live 02/21/02; Phase Il live
Loudon 4/14/1999| 2/21/2002 |NCAS 7/12/2001 |wk of 3/24/03| TDOA wk of 3/24/03
Louisa 11/22/1999| 10/1/2002 [NCAS 6/17/03 TDOA Phase | live 10/1/02
Madison 8/11/2003 2/11/2004|NCAS TDOA Rescinded request - reissued 8/11/03
Middlesex 9/18/2002 8/5/2003|NCAS TDOA Phase I live 8/5/03
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Orange

11/22/1999

2/14/2002

NCAS

2/18/2003

8/8/03

TDOA

Phase | live 02/14/02; Phase Il live
8/8/03

Page

2/6/2002

TDOA

sent agmt and PSAP profile 02/20/02,
trunks have been ordered, no due date
yet. Agmt signed by both; Sprint and
Cingular working on NDA,;
Sprint/Cingular working on using SS7

Prince William

4/14/1999

1/9/2002

NCAS

7/12/2001

6/16/03

TDOA

Phase I live 01/09/02; Phase Il Live
6/12/03

Richmond

TDOA

County has not requested Phase |

Rappahannock

11/5/2002

5/5/2003

NCAS

TDOA

County signed agreement; Sprint and
Cingular working on NDA,;
Sprint/Cingular working on using SS7

Shenandoah

6/25/1999

NCAS

TDOA

County signed agreement, LEC Plant
CPE upgrades complete, NCAS
provider ALI circuits complete, trunks
have been ordered and accepted. No
ALI connectivity available with Shen

Spotsylvania

11/22/1999

7/2/2002

NCAS

TDOA

Phase | live 7/2/02

Stafford

7/26/2001

8/14/2002

NCAS

4/1/2002

7/22/03

TDOA

Phase | Live 8/14/02; Phase Il Live
7/22/03

Warren

11/19/2001

TDOA

sent agmt and PSAP profile 12/03/01,
Trunks ordered early April but still not
installed. County signed agreement;

Sprint and Cingular working on NDA;
Sprint/Cingular working on using SS7

Westmoreland

12/27/2000

10/15/2002

NCAS

3/6/2003

TDOA

Phase | live 10/15/02

Winchester

11/22/1999

3/14/2002

6/22/2001

7/22/03

TDOA

Phase | live 03/14/02; Phase Il live
7/22/03




Request | Proj./Actual |Phase | Request Proj./Actual| Phasell Deployment
PSAP Date Phase || Phasel* [Solution | Date Phasell | Phasell* | Solution Status
Cingular DCS Market
Request | Proj./Actual |Phase | Request Proj./Actual| Phasell Deployment
PSAP Date Phase || Phase|l* [Solution | Date Phasell | Phasell* | Solution Status
Bristol City 2/26/2001 8/27/2001[NCAS 2/1/2003 TDOA Phase I live 8/27/01
Scott TDOA County has not requested Phase |
Smyth 4/18/2002 TDOA Beginning deployment tasks
Washington 5/28/1997| 4/10/2002 3/29/2003 TDOA Phase I live 04/10/02
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